
Resolution authorizing a final contract modification with The 

Righter Company, Inc. to close out the Franklin County Cherrydale 
Pump Station Replacement Project (a decrease of $29,639.91). 
 

WHEREAS, the Franklin County Board of Commissioners contracted 
with The Righter Company, Inc. via Resolution No. 0838-15 to provide 

labor, equipment, and materials for the construction of a pump station, 
gravity sewer and force main, and associate appurtenances as part the 

Franklin County Cherrydale Pump Station Replacement Project; and 
 

WHEREAS, The Righter Company, Inc. has completed the project to 
the satisfaction of the Sanitary Engineer; and 

  
WHEREAS, a contract extension to July 14, 2016 is granted to The 

Righter Company, Inc.; and 
 

WHEREAS, the final cost for the project is less than the initial 

contract amount of $648,325.00 by $29,639.91; and 
  

WHEREAS, the Sanitary Engineer wishes to adjust to the final 
contract value to the actual cost of $618,685.09 through a Contract 

Modification; now, therefore 
 

BE IT RESOLVED, BY THE BOARD OF COMMISSIONERS OF FRANKLIN 
COUNTY, OHIO: 

 
1. That the attached Contract Modification for The Righter Company, 

Inc. reflecting a reduction of $29,639.91 for a final construction cost 
of $618,685.09 is hereby approved. 

 
 

Prepared by: Ryan J. Stowe 
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